

Project Status Report: Alpha to Beta Transition

Project Overview

Our team has met twice to disperse work for the Alpha build and plan the transition into the Beta build. To ensure a successful and manageable delivery, we decided to redesign our original plan to fit an easier build. We anticipate that the physical table will be fully completed by the Beta build and have half or more than half of the wireless plan working.

Current Activities (What We Are Doing)

- **Wireless Integration Setup:** We are currently setting up the wireless portion. We have acquired a Raspberry Pi and have begun learning how to use and program it.
- **Hardware & Visibility:** Jake is working on the shadow box to help improve display visibility.
- **Software Maintenance:** Steesha is working on fixing broken buttons in the live application.

Future Activities & Next Steps (What We Will Be Doing)

- **Table Construction:** All team members are expected to collaborate on the physical table when they have the best availability. The next major work session is scheduled for Saturday, September 12, and pictures of the build progress will be taken.

Wireless Receiver Implementation: We are working to connect and configure the wireless component. The plan is to connect the Raspberry Pi to the TV through an HDMI input, allowing the computer running the live application to wirelessly connect to the Raspberry Pi from another room and stream the image data from the live application.